

New RFP Timeline

RFP Issued	July 7, 2021
Bidder Questions	July 19, 2021
Written Responses	July 27, 2021
Proposals Due	August 20, 2021
Anticipated Notification to Successful Bidder	September 3, 2021
Anticipated Contract Start Date	October 4, 2021

New Anticipated Project Timeline

Anticipated timeline for this project

PHASE 1	
October - December 2021	Sign contract Finalize work plan Finalize data collection plan Secure site and contracts for trailers
PHASE 2	
March - May 2022 (approx)	Possible lab testing of units to M1 and EXP07
January - May 2022 (approx)	Trailer setup Instrumentation and calibration of trailers
June 2022 - February 2023	Field data collection (heating and cooling)
March - May 2023 (approx)	Alternate Lab testing of units to EXP07 and M1
PHASE 3	
TBD	Final Analysis & Reporting