
EM&V FORUM 2012 PLANNED SCHEDULE

As of February 2012

Q1 Q2 Q3 Q4 Q1 Q2

PROTOCOL DEVELOPMENT PROJECTS

PD10-1: Net Savings Definitions and Research
Net Savings Scoping Paper Completed Nov 
2010

Complete Research Final Report

PD11-1: Emerging Technologies and Program Designs Savings Assumptions 
Complete Primary 

Research
Final Report

PD11-3: Regional Energy Efficiency Database Development (REED)
Common Reporting Guidelines Adopted Dec 
2010

Test REED
Finalize REED & 

Technical Support

PD11-5 / 2012-PD2: Mid-Atlantic TRM (MD, DE, DC)
TRM Version 1 Completed May 2010, 
Updated March 2011. Version 2 Completed 
July 2011

2012-PD1: Cost Effectiveness Project

2012-PD3: Estimate EE Impact on Advancing Building Energy Codes & Standards
Funded by Edison Electric Institute (EEI) 
and the Institute for Market 
Transformation (IMT)

Issue RFP Final Report

2012-RE1 (carry over from 2011): Loadshape Research - Metering Study 
Commercial Lighting and Unitary HVAC 
Loadshape Projects Completed Summer 
2011

Issue RFP Final Report

RE11-3: Add On Research / Loadshape Data Collection Protocols Research Underway Final Protocols

2012-RE2: Incremental Cost Study - Phase 2
Incremental Cost Study Phase 1 Completed 
September 2011

Diagnostic Work on 
Phase 1 Measures

Final Report

2012-RE3: Residential Lighting Sales Market Lift Project and Post EISA Lighting Sales 
Trends and Emerging Baselines

Regional Energy Efficiency Database (REED) Implementation

Forum Operations 

Form Project Management

Education and Info Access Activities 

Conduct Research

FORUM PROJECTS PROJECT NOTES
2012

Manage REED 
Submissions/Technical Support

Estimated Schedule

FORUM OPERATIONS / PROJECT MANAGEMENT / REED / EDUCATION & INFO ACCESS

Ongoing /
Annual Public Meeting

RESEARCH & EVALUATION PROJECTS

Develop REED

Develop TRM Review/Update Process
Conduct 2012 Project to Add 

Measures

Research/Metering Underway

Research Phase 2 Measures

2013

Ongoing

Ongoing

Ongoing


